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November 30, 1993

Marshall Cooper, Manager

City of Newark

Department of Development
Division of Property Management
55 Liberty Street, 4th Floor
Newark, New Jersey 07102

Dear Marshall:
The following are the revised demolition numbers available to me as of this date.

Mark Vanselous has been out of the office fer a number of days so he has not yet doubie
checked the following:

Upper Residential Site D
Actual to date $124,628
Estimated balance $300,000
Total $424,628
Site C & E Combined
Actual to date $220,000
Estimated balance $145.000 (includes $70,000 + for
Total $365,000 Metro Baptist)
Site B Actual $272,277
Site D Lower Residential Actual $ 68,400

Residential Total $1,130,305

Paul Schneier advises that for the commercial area of-8ite D actual demolition figures
to date total $555,039.60 with an additional $236,500.00 estimated for the future, .
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cc:  Mark Vanselous, Project Director
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